

ANCHORAGE SCHOOL DISTRICT  
ANCHORAGE, ALASKA

ASD MEMORANDUM # 190 (2007-2008)

March 3, 2008

TO: SCHOOL BOARD

FROM: OFFICE OF THE SUPERINTENDENT

SUBJECT: MONTHLY UPDATE STUDENT INFORMATION SYSTEM -  
ZANGLE

*ASD Goal: Ensure public accountability through effective consultation with the community to ensure wise use of financial resources and responsible construction and maintenance of facilities, and effective communication with students, staff, parents, community and government at all levels.*

PERTINENT FACTS:

The Zangle Student Information System implementation continues to move forward.

- The Zangle team has evaluated the resources required for implementation models currently under consideration and provided a summary to district leadership .
- A finalized ASD Fit Gap outcome document has been presented to CInnovations for solutions and cost estimates of potential customizations. Proposed solutions and estimated costs of the potential customizations are anticipated this week. District leadership will then select and prioritize those customizations recommended for further development.
- Analysis of the budget for the project is ongoing. The following are still being determined and may impact the final budget: hardware requirements for end users, the implementation plan and potential customizations. Additional information regarding the project budget will be available for the April Student Information System update.
- A temporary, transitional interface between the current district-sponsored IEP documentation program and Zangle is being investigated. A permanent solution for IEP management is beyond the scope of the current project.

- Base configuration and data conversion work continues based on the project plan established between CInnovations and ASD.

CC/RG/JW/MM

Prepared by: Mary McKean, SIS Project Manager

Approved by: Rhonda Gardner for Jeff Wood, Chief Information Officer