

ANCHORAGE SCHOOL DISTRICT
ANCHORAGE, ALASKA

ASD MEMORANDUM #13 (20010-2011)

Date: August 9, 2010

TO: SCHOOL BOARD

FROM: OFFICE OF THE SUPERINTENDENT

SUBJECT: FACILITY CONTRACT MODIFICATION REPORT AND
COMPLETED PROJECTS FOR THE MONTHS OF JUNE AND
JULY 2010

ASD Goal: *Establish and maintain a supportive and effective learning environment
by providing safe, barrier-free schools.*

PERTINENT FACTS:

The monthly Facility Contract Modification Report for the months of June and July 2010 is attached. There are no exceptions to report.

CC/MA/RA/jg

Attachments

Prepared by: Ray Amsden, Director of Facilities

Approved by: Michael K. Abbott, Assistant Superintendent, Support Services

(Attachment E)

Project: Multi-Site Bidirectional Antennas

Date: 4/29/2010

Contractor: Motorola

Contract No.: 9C00834

Contract Modification No.: 1

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
00001	C	Add equipment to upgrade radio communications at Mears, Romig and Wendler Middle Schools.	\$120,215.00

Current Contract Modification*

* approved May 24, 2010 per School Board Memo # 319 (09-10)

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope

(Attachment E)

Project: Multi-Site Bidirectional Antennas

Date: 4/29/2010

Contractor: Motorola

Contract No.: 9C00834

Contract Modification No.: 1

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
00001	C	Add equipment to upgrade radio communications at Mears, Romig and Wendler Middle Schools.	\$120,215.00
TOTAL COST THIS CHANGE ORDER			<u>\$120,215.00</u>

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope