

ANCHORAGE SCHOOL DISTRICT

ANCHORAGE, ALASKA

ASD MEMORANDUM #35 (1999-2000) August 23, 1999

TO: SCHOOL BOARD

FROM: OFFICE OF THE SUPERINTENDENT

SUBJECT: FACILITY PROJECT REPORT AND CHANGE ORDER REPORT FOR
THE MONTH OF JULY 1999

PERTINENT FACTS:

The monthly Facility Project Report Update and Change Order Report for the month of July 1999 is attached. There are no exceptions to report this month.

BC/EC/sl

Attachment

Prepared by: Ed Conyers, Executive Director, Physical Plant

Approved by: Ed Conyers, Executive Director, Physical Plant

ANCHORAGE SCHOOL DISTRICT
MONTHLY SUMMARY REPORT TO THE BOARD
CHANGE ORDERS ISSUED IN THE MONTH OF
JULY 1999

(See attached for detailed reporting of current Change Orders)

(Attachment A)

School	West High School			Change Order No. 20	
Project	Additions and Renovation			Date: 05/26/99	
Contractor	Gaston & Associates				
	Totals	A	B	C	D
Original Contract	\$14,857,680.00				
Current Change Order	\$451,293.00				
Prior Change Orders	\$1,239,913.13				
New Contract Total	\$16,548,886.13				
Remaining Contingency	\$				

Attachment A

PROJECT: West High School Additions and Renovations CHANGE ORDER # 20

Contractor: ALCAN General Contractors, Inc. CONTRACT#9C00072 DATE: 5/26/99

RFP No.	Memo	Description	Approved Amount
		Contract Settlement for Disputed Change Orders	\$451,293.00

Total this change order	\$451,293.00
Contract sum prior to this change order	<u>\$16,097,593.13</u>
New contract sum including this change order	\$16,548,886.13

CAPITAL PROJECTS EXCEPTIONS REPORT

As of August 23, 1999

There are no exceptions during this period.

PROJECTS COMPLETED

As of July 1999

East High School Asbestos Removal	\$57,640
East High School Asbestos Removal/Tile Replacement	\$10,000
Chugiak/Eagle River Heating Oil UST Removal	\$13,640
East Anchorage Heating Oil UST Removal	\$16,990
Mt. View Elementary School Heating Oil UST Investigation	\$5,695