

Project: Creekside Park Elementary School Renovations & Additions

Date: April 17, 2000

Contractor Alcan General, Inc.

Contract No. 9C00061

Change Order No. 24

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
240	B	Install Range Hood Ducts in Rooms 106 and 110	\$1,240.00
241	B	Install Return Air Duct and Assemblies at Room 217	\$781.00
242	B	Remove and Replace Fire Smoke Dampers Corr. 101 & 300	\$8,001.00
243	B	Modify Casework in West Wing Classrooms	\$4,618.00
244	B	Northwest Parking Revisions - Added Concrete and Civil Work	\$7,627.00
245	B	Add Two Sinks in Rooms 120 and 121	\$754.00
TOTAL COST THIS CHANGE ORDER			\$23,021.00

A - Hidden Conditions

B - Corrective Action Required

C - Owner Requested Changes Within Scope

D - Change of Scope