

Project: King Career Center Asbestos Abatement

Date: July 11, 2000

Contractor H. Watt and Scott, Inc.

Contract No. 0C00123

Change Order No. 1

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
1	C	Protect print shop equipment	\$2,718.00
2	C	Expedite Asbestos Abatement in print shop area	\$9,621.00
3	C	Abate tourism room #160	\$19,726.00
4	C	Abate loading dock room #210	\$5,542.00
5	C	Credit for ceiling grid substitution	(\$2,700.00)
TOTAL COST THIS CHANGE ORDER			\$34,907.00

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope