

Project: Creekside Park Renovations & Additions

Date: June 26, 2000

Contractor Alcan General, Inc.

Contract No. 9C00061

Change Order No. 26

**DESCRIPTION OF CHANGE**

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
253	C	Added sidewalk per Bulletin 116, SKA 20 and SKL4	\$1,555.00
260	A	Replace existing compactor slab	\$18,329.00
261	C	Change layout of new fencing per Bulletin 117	\$613.00
262	C	Change Door 122 from Type F to Door 122a Type V	\$528.00
263	B	Change lavatory dimensions on toilet 115a	\$1,788.00
264	B	Addition of plumbing wall, and change in ceiling height	\$703.00
265	B	Additional wall framing in rooms 121 and 118	\$1,399.00
266	B	Revise light fixture layout in kitchen	\$2,669.00
267	C	Additional lighting in rooms 231 and 232	\$1,310.00
268	C	Addition of 2 exterior speakers	\$3,952.00
<b>TOTAL COST THIS CHANGE ORDER</b>			<b>\$32,846.00</b>

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope