

Project: Central Middle Renovation

Date: June 16, 2000

Contractor Demoine Gamble

Contract No. 1

Change Order No. 0C00107

**DESCRIPTION OF CHANGE**

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
1	C	Delete 6 unrequired smoke detectors	(\$1,318.00)
4	C	Value Engineering for control systems	\$0.00
6	B	Technology ladder anti-climb device required by MOA	\$876.00
7	B	Increase size of heat exchangers in order to match performance required	\$5,040.00
8	C	Door hardware and dimension change for door #9	\$591.00
9	C	Relocate of TV bracket in room #2 from the south wall to the north wall	\$0.00
10	B	Move data and electrical raceway in room #65 to avoid bookshelves	\$553.00
11	C	Provide plenum-rated cabling in lieu of specified conduits above ceiling	(\$3,600.00)
13	C	Provide one additional coaxial cable connections per room, in lieu of individual home runs	\$0.00
<b>TOTAL COST THIS CHANGE ORDER</b>			<b>\$2,142.00</b>

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope