

Attachment I

Project: Government Hill Elementary School Addition & Renovation **Date:** August 17, 2000

Contractor Davis Constructors & Engineers, Inc. **Contract No.:** 9C00079

Change Order No.: 2

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
4	C	Design fee for library casework	\$3,261.00
5	C	Furnish and install kitchen oven	\$8,284.00
6	C	Provide oriented strand board to protect floors during	\$1,547.00
7	A	Replace damaged MPR sound system speakers	\$1,039.00
8	A	Remove additional asbestos containing materials	\$2,970.00
9	C	Remove existing hockey rink posts	\$1,446.00
10	C	Fabricate casework countertops	\$1,794.00
11	A	Repair leak in existing water main	\$4,449.00
12	A	Correct existing code deficiencies in old gym fan exhaust	\$12,622.00
TOTAL COST THIS CHANGE ORDER			\$37,412.00

Attachment J

Project: Government Hill Elementary School Additions & Remodel **Date:** September 1, 2000

Contractor Davis Constructors & Engineers, Inc. **Contract No.:** 9C00079

Change Order No.: 3

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
13	C	Credit to ASD for payment of UBC Special Inspection costs	(\$15,981.00)
TOTAL COST THIS CHANGE ORDER			(\$15,981.00)