

Project: Scenic Park Elementary School Renewal & Upgrades

Date: August 7, 2000

Contractor UIC Construction, Inc.

Contract No.: 9C00058

Change Order No.: 7

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
75	B	Diffusers in admin room No. 102	\$683.00
76	C	Painting north wing rooms and corridor	\$25,020.00
77	C	Move CUH-4 to west end of corridor 160-A because of lavatory conflict	\$1,053.00
79R	A	Removal of sink and toilet in room 184	\$975.00
80R	A	Removal of casework and sink in room 184	\$936.00
82	B	Removal of accordion track partition in north wing classrooms by cubbie areas	\$2,145.00
83	B	Remove and replace plumbing chase wall in rooms 161 & 162	\$1,618.00
84	B	Remove existing soffit for overflow rain leader penetration along west side of north wing	\$519.00
85	A	Demolish and disposal of nurses closet, fan and grill to accommodate remodel	\$103.00
86	B	Remove paneling, casework and soffit in room 184	\$1,288.00
87	C	Fasten existing ceiling furring to existing roof deck	\$37,967.00
88	A	Dispose of fuel tank contents	\$3,079.00
90	C	Furring bathrooms 161 & 162	\$591.00
91	A	Replacement of GWB in bathrooms 161 & 162	\$887.00
92	B	Furring plumbing wall and finish in rooms 161 & 162	\$562.00
93	B	Install GWB to accept P-Lam at classroom cubbies	\$672.00
96	C	Wrap glu-lams with GWB in room 184	\$459.00
97	B	Epoxy infill CMU corners in north wing corridor	\$308.00
100	B	Relocate intercom/conduit and reconnect circuits for routing the rain leader in toilet room 185	\$1,228.00
101	A	Slope floor slab in bathrooms 161 & 162 for drainage	\$2,757.00
Pro 2	B	Remove accordion track partition (1 only) to evaluate scope of work	\$23.00
Pro 4	C	Additional fasteners for lights in computer room 157 and library room 156A	\$219.00
Pro 5	A	Remove ductwork in plumbing chase between rooms 161 & 162	\$106.00
Pro 6	C	Relocate TV bracket and install light fixture in room 180 because of existing play structure	\$581.00
TOTAL COST THIS CHANGE ORDER			\$83,779.00

A - Hidden Conditions

B - Corrective Action Required

C - Owner Requested Changes Within Scope

D - Change of Scope