

Attachment F

Project: Central Middle School Renovation

Date: October 10, 2000

Contractor Gamble Construction Company

Contract No.: 0C00107

Change Order No. 4

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
19	A	Revised blackout shade detail	\$2,236.00
43	C	Remove the power pole closest to the window in the admin area and reroute cables other pole	153.00
48	C	Furnish and install 4" cable management for each of the four data racks in room #83	997.00
49	C	Furnish and install drip kits for the backflow preventers in the science prep rooms	2,128.00
50	C	Cost for relighting room 9B and fixing electrical to cabinet unit heater in entries 1 and 11	1,012.00
51	C	Electrical work eliminated due to the shunt trip not being needed in the technology lab	(789.00)
52	C	Credit for extension of the controls contractors final completion for commissioning and graphics	(3,200.00)
53	B	Install a TV and VCR bracket for room 114	687.00
54	A	Restore power to existing electrical outlets in rooms 35 & 36 and the outlet in corridor 12	417.00
55	C	Furnish and install new exit and emergency lights required by Fire Marshall	19,940.00
56	A	Additional excavation needed in order to connect to the existing drain line in room 83	990.00
57	A	Additional excavation in order to connect to the existing drain line in room 39	1,578.00
TOTAL COST THIS CHANGE ORDER			\$26,149.00