

Attachment J

Project: Russian Jack Elementary School Demolition

Date: August 31, 2000

Contractor Chenega Management, LLC

Contract No.: 0C00117

Change Order No.: 2

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
2	B	Additional asphalt and fill required to meet elevation at bus	\$2,186.00
3	B	Additional asphalt, fill and drain culvert required to reduce grade transition into snow storage area	\$4,079.00
4	A	Replace damaged curb and storm drain collection basin inlet	\$2,065.00
5	B	Furnish and install 16 additional landscape staples	\$4,464.00
6	B	Adjust bike path route and grade to obtain less than 5%	\$8,399.76
7	B	Adjust grade at storm drain catch basin	\$1,273.00
TOTAL COST THIS CHANGE ORDER			<u>\$22,466.76</u>