

**Project:** Girdwood School Electrical Upgrade

**Date:** October 26, 2000

**Contractor** Air Tek, Inc.

**Contract No.:** 0C00122

**Change Order No.:** 1

**DESCRIPTION OF CHANGE**

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
	B	Original conduits contained more wires than permitted by code. Provide additional conduit runs to mitigate and bring into compliance. Labor needed to change intermingling circuits	\$65,447.00
	B	Re-identify breakers to coincide with drawings	\$9,264.00
	C	Additional cost associated with product submittal process.	\$2,131.00
	C	Install additional lighting for the playground	\$1,786.00
		<b>TOTAL COST THIS CHANGE ORDER</b>	<u>\$78,628.00</u>

A - Hidden Conditions

B - Corrective Action Required

C - Owner Requested Changes Within Scope

D - Change of Scope