

Project: Mt. Spurr Gym/Two Classroom AdditionDate: **October 30, 2000**Contractor F&W ConstructionContract No.: **0C00124**Change Order No.: **1****DESCRIPTION OF CHANGE**

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
1	B	Increase stud spacing in gymnasium walls	2,408.00
2	B	Change joist spacing to accommodate ducts	5,745.00
3	B	Extend decking to support slab	893.00
4	B	Additional cost to redo footing at door B 116-A	469.00
5	B	Cost incurred to use dump before services provided	840.00
6	B	Added 5 fire alarm devices	2,585.00
7	C	Credit for acrylic wall coating	<u>(3,551.00)</u>
TOTAL COST THIS CHANGE ORDER			9,389.00

A - Hidden Conditions

B - Corrective Action Required

C - Owner Requested Changes Within Scope

D - Change of Scope