

Project: ASD Warehouse Roof

Date: November 13, 2000

Contractor Consolidated Enterprises, Inc.

Contract No.: 1C00128

Change Order No.: 1

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
1	C	Supply and install unistrut along the top, back rack of north wall	\$779.82
2	A	Move co-ray vac	\$2,066.38
3	A	Additional structural work	\$8,174.00
4	A	Provide architectural revisions	\$5,738.00
5	C	Provide 2 additional bollards by new storm drain floor penetration	\$839.00
6	B	Relocate light fixture adjacent to Grid A	\$1,004.00
TOTAL COST THIS CHANGE ORDER			<u>\$18,601.20</u>

A - Hidden Conditions

B - Corrective Action Required

C - Owner Requested Changes Within Scope

D - Change of Scope