

Project: Dimond High School Site Prep for Relocatables

Date: November 16, 2000

Contractor Isabelle Construction and Excavation

Contract No.: 0C00118

Change Order No.: 1

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
1	B	Adjust manhole frames and covers to below finish grade	\$1,283.86
2	B	Move/extend temporary parking fencing to avoid the electrical line extension	\$557.70
3	C	Add one additional wooden bollard to prevent vehicular traffic from entering relo site	\$747.41
7	B	Demolish and remove 130 feet of curb to allow for snow removal	\$2,684.56
8	A	Provide additional fencing around transformer	\$352.54
9	A	Modify culvert connection to accommodate drainage	\$430.05
13	A	Modify wood pole mounts to correct pre-existing code violation	\$1,220.87
TOTAL COST THIS CHANGE ORDER			\$7,276.99

A - Hidden Conditions

B - Corrective Action Required

C - Owner Requested Changes Within Scope

D - Change of Scope