

Project: East Power and Telecommunications Upgrade

Date: November 15, 2000

Contractor: Karma Contracting Company

Contract No. 0C00109

Change Order 3o.

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
26	C	Add one data drop in between Rooms 93 and 94	\$850.00
27	C	Add two data drops in Room 93	\$1,680.00
28	C	Purchase ten power strips for temp power during construction	\$250.00
29	C	Install three additional 20 Amp outlets in Room 80	\$750.00
30	C	Ground transformers to building steel	\$2,875.00
TOTAL COST THIS CHANGE ORDER			<u>\$6,405.00</u>