

Project: Bartlett High School LAN Upgrades

Date: November 20, 2000

Contractor Aurora Electric, Inc.

Contract No. 1C00126

Change Order No. 1

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
2	C	Construction completion date extended 90 days due to administrative delays	\$0.00
3	C	Contract number formally changed from 0C00126 to 1C00126	\$0.00
TOTAL COST THIS CHANGE ORDER			<u>\$0.00</u>