

Project: Stellar Secondary School LAN Upgrades

Date: November 16, 2000

Contractor Don's Electric

Contract No.: 1C00132

Change Order No.: 1

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
1	B	Additional pull box required to feed both panels	\$3,055.00
2	B	Change routing of feeder home run due to differing corridor ceiling conditions	\$11,000.00
3	C	Floor stops added to prevent doors from hitting new electrical and communication panels	\$250.00
4	B	Change design of 1 hour corridor separation due to conflict with mechanical duct	\$1,994.00
6	C	Outlets added to room 153a due to addition of new computers	\$640.00
7	C	Window added in partition wall at request of principal for safety reasons	\$1,155.00
8	C	Pathway extended to serve current furniture configuration in room.	\$385.00
9	C	Formally change Contract # from 0C00132 to 1C00132	\$0.00
TOTAL COST THIS CHANGE ORDER			<u>\$18,479.00</u>