

(Attachment J)

Project: Facilities/Maintenance Boiler Replacement

Date: May 7, 2002

Contractor Consolidated Contracting & Engineering

Contract No.: 2C00162

Change Order No.: 4

DESCRIPTION OF CHANGE

| <u>RFP Number</u> | <u>Type</u> | <u>Description</u> | <u>Cost</u> |
|-------------------------------------|-------------|---|-----------------|
| 22 | A | Correct existing gas line | 316.06 |
| 23 | B | Asbestos abatement in boiler room | 5,560.43 |
| 24 | C | Add 1 each, 4" Y Valve | 1,477.43 |
| 25 | C | Delete metal jacket on insulation | (910.80) |
| 26 | B | Extend 2 floor drains in existing boiler location | 472.21 |
| 27 | B | Remove third stack and patch roof | 653.45 |
| TOTAL COST THIS CHANGE ORDER | | | 7,568.78 |

A - Hidden Conditions

B - Corrective Action Required

C - Owner Requested Changes Within Scope

D - Change of Scope