

ANCHORAGE SCHOOL DISTRICT
ANCHORAGE, ALASKA

ASD MEMORANDUM #3 (2003-2004)

August 11, 2003

TO: SCHOOL BOARD

FROM: OFFICE OF THE SUPERINTENDENT

SUBJECT: APPROVAL OF CHANGE ORDER: WENDLER MIDDLE SCHOOL
RENOVATION - PHASE 2

RECOMMENDATION:

It is the Administration's recommendation the School Board approve contract modification number two in the amount of \$523,654 to increase the Alcan General, Inc. contract for the Wendler Middle School Renovation Phase 2 project.

PERTINENT FACTS:

Alcan General, Inc., was awarded the Wendler Middle School Renovation Phase 2 project on May 12, 2003, ASD Memorandum #253 (May 12, 2003) and has begun work in accordance with the contract. As part of this Request for Proposal (#03-060) dated March 31, 2003, Alcan General, Inc. agreed to accept assignment of the Siemens Building Technologies, Inc.'s contract to provide all controls work related to the project (ITB #03-038-CF).

Change Order number two is to fund the assignment of the Siemens Building Technologies, Inc.'s, contract to the Alcan General, Inc. contract for the Wendler Middle School Renovation Phase 2 project. The funding for this change order is available within existing project funds.

CERTIFICATION OF FUNDS:

Funds Description:

(03)	Capital Projects Fund
(00312201)	2002 GO Bonds (2002 Authorization)
(3122770)	B02 Phase 2 Wendler Renovation
(5200)	Contracts

<u>Fund Source:</u>	<u>Fund</u>	<u>Funding Source</u>	<u>Funding Control</u>	<u>Account Code</u>	<u>Amount</u>
Wendler Middle School Renovation	03	00312201	3122770	77027-5200	\$523,654

CC/GV/RA/PC/SN/MP/VS/rh

Attachments

Prepared by: Vince Stevens, Project Manager
Mike Price, Construction Manager - Capital Projects
Stuart Nibeck, Contracting Coordinator
Pamela K. Chenier, Director of Purchasing/Warehouse
Ray Amsden, Director of Facilities

Approved by: George Vakalis, Assistant Superintendent of Support Services

