
ANCHORAGE SCHOOL DISTRICT 
ANCHORAGE, ALASKA 

 
 
ASD MEMORANDUM #239 (2000-2001) March 19, 2001 
 
TO:   SCHOOL BOARD 
 
FROM: OFFICE OF THE SUPERINTENDENT 
 
SUBJECT: REPORT ON EAGLE RIVER HIGH SCHOOL CONCEPTUAL 

PLANNING STUDY 
 
 
RECOMMENDATION: 
 
It is the Administration’s recommendation that the School Board authorize the 
Superintendent to use the Dimond High School design, with modification, to 
deliver the New Eagle River High School. 
 
 
PERTINENT FACTS: 
 
In April 1999, the voters approved funds to design a new high school in Eagle 
River.  On October 9, 2000, the School Board approved the Educational 
Specifications, ASD Memorandum #58 (2000-2001).  Funding for the construction 
of the new school is included as part of the upcoming Bond Proposition.  The 
District contracted with USKH, Inc. to perform a conceptual planning study to 
examine the options for delivery of the New Eagle River High School. 
 
The study focused on two options:  develop a new school design or reuse an 
existing high school design (Dimond), modify it for the site and an 800 student 
capacity,  but also allow future expansion to 1,600 students.  The study 
developed design feasibility concepts, project schedules, comparative design 
and construction costs, and pro’s and con’s for each option.  This study showed 
that the option to reuse and modify the Dimond High School Design will allow 
completion of the school one year earlier, cost approximately $1,000,000 less, 
and provide approximately 10,000 square feet of additional space. The study is 
provided in Attachment A. 
 
A meeting was held on March 14, 2001, at Gruening Middle School to present the 
results of the study to the Eagle River Community.  The consensus of the 
attendees was to deliver the new school by reusing and modifying the Dimond 
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design.  The comments from the attendees are provided in Attachment A.  
Subsequent to this meeting, the Eagle River Valley Community Council met and 
unanimously passed a resolution in support of this option. 
 
 
CC/RA/MP/sl 
 
Attachment 
 
Prepared by: Mike Price, Construction Manager 
 Ray Amsden, Director of Facilities 
 
Approved by: George Vakalis, Assistant Superintendent of Support Services  


