

ASD SCHOOL BOARD WORK SESSION
April 20, 2009

WEST/ROMIG RECONSTRUCTION

A. Status Report on Work Completed

1. Facility Assessments
2. Vehicle and Pedestrian Circulation
3. Site Constraints & Opportunities

B. Planning Process Schedule

C. 21st Century Educational Framework

1. Learning Plan
2. Sustainability Model
3. Educational Specifications
4. Implementation Plan
5. Facility Master Planning

D. Discussion

5. Sustainability Model (Foraker Group)
 - a. Staffing
 - b. Operational Structures
 - c. Finance (Operation & Capital)
6. Educational Specifications
 - a. Space Programming
 - i. Focus Groups
 - ii. DEED requirements
 - iii. Prioritization
 - b. Educational Specifications
 - i. Built on Learning Plan & Space Programming
7. Implementation Plan
 - a. Short Term strategies
 - b. Long Term strategies

Facility Master Plan

8. Develop Alternatives
9. Evaluate Alternatives
10. Refine & Select
11. Develop selected alternative

Deliverables

12. Facility Assessments
 - a. Building
 - b. Site
 - c. Traffic/Pedestrian Circulation
13. 21st Century Educational Framework
 - a. Learning Plan
 - b. Sustainability Model
 - c. Educational Specification
 - d. Implementation Plan
14. Facility Master Plan
 - a. Site Plan
 - b. Floor plan diagram
 - c. Narrative description
 - d. Budget Estimate
15. Final Report
 - a. Summarizes the above deliverables
 - b. Synthesizes the above deliverables into a coherent whole

5. Sustainability Model (Foraker Group)
 - a. Staffing
 - b. Operational Structures
 - c. Finance (Operation & Capital)
6. Educational Specifications
 - a. Space Programming
 - i. Focus Groups
 - ii. DEED requirements
 - iii. Prioritization
 - b. Educational Specifications
 - i. Built on Learning Plan & Space Programming
7. Implementation Plan
 - a. Short Term strategies
 - b. Long Term strategies

Facility Master Plan

8. Develop Alternatives
9. Evaluate Alternatives
10. Refine & Select
11. Develop selected alternative

Deliverables

12. Facility Assessments
 - a. Building
 - b. Site
 - c. Traffic/Pedestrian Circulation
13. 21st Century Educational Framework
 - a. Learning Plan
 - b. Sustainability Model
 - c. Educational Specification
 - d. Implementation Plan
14. Facility Master Plan
 - a. Site Plan
 - b. Floor plan diagram
 - c. Narrative description
 - d. Budget Estimate
15. Final Report
 - a. Summarizes the above deliverables
 - b. Synthesizes the above deliverables into a coherent whole

West / Romig Master Planning Process

4/15/2009

