

ANCHORAGE SCHOOL DISTRICT  
ANCHORAGE, ALASKA

ASD MEMORANDUM # 202 (2009-2010)

February 22, 2010

TO: SCHOOL BOARD

FROM: OFFICE OF THE SUPERINTENDENT

SUBJECT: MONTHLY UPDATE STUDENT INFORMATION SYSTEM -  
ZANGLE

*ASD Goal: ASD's staff will be well-trained, highly effective, well-informed, and committed to the success of all students and staff. All ASD departments support the mission of the District and will be highly effective, efficient, and responsive to internal and external customers.*

PERTINENT FACTS:

- Marks processing for Semester 1 was completed during the week of January 4-8. Secondary report cards were generated at IT and delivered to the schools for distribution. Elementary report cards were printed and distributed by the schools. Issues still exist regarding the ability to produce report cards using the contact mailing address, rather than residence address. A request has been submitted to CInnovations to provide a mailing address field for contacts, which would resolve this situation.
- Errors in master schedule development and scheduling resulted in significant GPA errors at the end of Semester 1. Zangle Training Team staff worked directly with schools to correct the errors and GPAs are now accurate.
- Due to the GPA discrepancies, Honor Assemblies at the comprehensive high schools were delayed. Most of the comprehensive high schools have scheduled their Honor Assemblies for the end of February.
- ASD IT staff is working with CInnovations to revise the interface with the Special Education IEP database for better data transfer between the two systems.
- The Zangle Implementation Team and Assessment/Evaluation staff have developed a modified process for scheduling district-wide standardized

tests. The process implemented for Fall HSGQE test scheduling in Zangle was deemed too cumbersome for continued use.

CC/EG/JB/MM

Prepared by: Mary McKean, SIS Project Manager

Approved by: Jane Berglund, Chief Information Officer