

ANCHORAGE SCHOOL DISTRICT
ANCHORAGE, ALASKA

ASD MEMORANDUM #86 (98-99)

October 12, 1998

TO: SCHOOL BOARD

FROM: OFFICE OF THE SUPERINTENDENT

SUBJECT: BAYSHORE ELEMENTARY SCHOOL BOILER REPLACEMENT

PERTINENT FACTS:

At the September 14, 1998 School Board meeting the Board approved ASD Memorandum #45 to establish a project to replace Bayshore Elementary School boilers. Based upon the timing of the discovery of the problem and the eminent onset of winter, School Board Policy Section 725.14, Emergency Contracts, emergency procurement procedures are being utilized to secure a general contractor to accomplish this work. The memorandum indicated that the required report to the School Board would be delivered at this meeting. However, additional design work was required, delaying the advertisement of the project. The report will be delivered at a later meeting once the project has been bid and awarded.

The tentative revised schedule is as follows:

Design documents completed	September 25, 1998
Advertisement	September 30, 1998
Prebid conference	October 9, 1998
Bid opening	October 15, 1998
Award and NTP	October 20, 1998
Completion	December 31, 1998

BC/EC/KC/MF/sl

Prepared by: Michael W. Franks, Construction Manager
Kathy Christy, Director, Facilities

Approved by: Ed Conyers, Executive Director, Physical Plant