

Project: King Career Center Asbestos Abatement

Date: July 11, 2000

Contractor H. Watt and Scott, Inc.

Contract No. 0C00123

Change Order No. 2

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
1	A	Secure conduit in culinary arts room	\$718.00
2	A	Secure conduit in administrative area	\$2,239.00
3	A	Secure conduit in print shop	\$3,400.00
TOTAL COST THIS CHANGE ORDER			\$6,357.00

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope