

Project: Muldoon Elementary Replacement School

Date: October 16, 2000

Contractor Davis Constructors & Engineers, Inc.

Contract No.: 9C00052

Change Order No.: 10

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
80	C	Modify fencing and install trash receptacles and sign	\$4,700.00
TOTAL COST THIS CHANGE ORDER			<u>\$4,700.00</u>

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope