

Project: Chugach, Lake Otis, Rogers Park & Tudor Elementary Schools
and Wendler Middle School Electrical System Upgrades Group 4P

Contractor All Alaska Electric, Inc.

Contract No.: 9C00068

Change Order No.: 2

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
9	C	Remove and replace phase loss monitor	\$872.54
10	C	Move redo feeder to new GE MDP (150A breaker)	\$397.16
11	C	Bond gas main to MDP service	\$459.76
TOTAL COST THIS CHANGE ORDER			<u>\$1,729.46</u>

- A - Hidden Conditions
- B - Corrective Action Required
- C - Owner Requested Changes Within Scope
- D - Change of Scope