

Attachment H

Project: Chugiak High School Phase I FCS/Tech Ed/Art

Date: **October 23, 2000**

Contractor Consolidated Enterprises, Inc.

Contract No.: **0C00114**

Change Order No.: **2**

DESCRIPTION OF CHANGE

<u>RFP Number</u>	<u>Type</u>	<u>Description</u>	<u>Cost</u>
11	B	Fireproofing of Corridor E100 and E120	\$21,457.00
17	A	Additional Asbestos abatement of gypsum wall board	\$16,000.00
50	C	Reconfiguring of IMC window wall frames and glazing	<u>\$10,650.00</u>
TOTAL COST THIS CHANGE ORDER			\$48,107.00